

Work Breakdown Structure

Scheduler Sprint 2

Thursday 5 March 2026

WBS	Task	Stakeholders	Owner	Status	Due	Notes
1	Main GUI	—	Tyler & Kyle	Completed	—	03/08/2026
1.1	[Pytest] Main GUI	—	Kyle	Completed	—	—
2	Scheduler Config Editor	—	Tyler	In Progress	—	03/08/2026
2.1	Faculty Management	—	Damion	In Progress	—	—
2.2	Course Management	—	Shane	In Progress	—	—
2.3	Room Management	—	chayse	Completed	—	—
2.4	Lab Management	—	Mohamed	In Progress	—	—
2.5	Config Management	—	Kyle	Completed	—	—
3	Schedule Generator	—	Tyler & Kyle	In Progress	—	03/08/2026
3.1	Limit input	—	Tyler	In Progress	—	—
3.2	Optimization Selection	—	Tyler	In Progress	—	—
3.3	Generate button	—	Tyler	In Progress	—	—
4	Schedule Viewer	—	Shane	In Progress	—	03/08/2026
4.1	Navigation between generated schedules	—	Chayse	In Progress	—	—
4.2	Tabular output	—	Tyler & Kyle	In Progress	—	—
4.3	Export Schedules Action	—	Shane	In Progress	—	—
4.4	Import Sch Action	—	Shane	In Progress	—	—