

Work Breakdown Structure

Scheduler

Thursday 12 February 2026

WBS	Task	Stakeholders	Owner	Status	Due	Notes
1	Faculty Management	—	Damion	In Progress	15/02/2026	—
1.1	Add a new faculty	—	Damion	In Progress	15/02/2026	—
2	Course Management	—	Shane	In Progress	15/02/2026	—
2.1	Add/modify/remove courses	—	Shane	In Progress	15/02/2026	—
3	Room Management	—	Chayse	In Progress	15/02/2026	—
3.1	Room add/modify/remove	—	Chayse	In Progress	15/02/2026	—
4	Lab Management	—	Mohamed	In Progress	15/02/2026	—
4.1	Lab add/modify/remove	—	Mohamed	In Progress	15/02/2026	—
5	Config Management	—	Kyle	In Progress	15/02/2026	—
5.1	Print Config	—	Kyle	In Progress	15/02/2026	—
5.2	Save Config	—	Kyle	In Progress	15/02/2026	—
5.3	Load Config	—	Kyle	In Progress	15/02/2026	—
6	Run The Scheduler	—	Tyler	In Progress	15/02/2026	—
6.1	Specify a config file	—	Tyler	In Progress	15/02/2026	—
6.2	Specify a limit (# of schedules to generate)	—	Tyler	In Progress	15/02/2026	—
6.3	Specify a format (csv or json)	—	Tyler	In Progress	15/02/2026	—
6.4	Specify an output file	—	Tyler	In Progress	15/02/2026	—
6.5	Specify whether to optimize the schedules	—	Tyler	In Progress	15/02/2026	—
7	Display The Schedules	—	Tyler	In Progress	15/02/2026	—
7.1	Display the schedule in CSV	—	Tyler	In Progress	15/02/2026	—
8	Test the modification to the configuration file	—	Kyle	In Progress	15/02/2026	—
8.1	Course add/remove/modify	—	Chayse	In Progress	15/02/2026	—
8.2	Room add/remove/modify	—	Damion	In Progress	15/02/2026	—
8.3	Lab add/remove/modify	—	Mohamed	In Progress	15/02/2026	—
8.4	Faculty add/remove/modify	—	Tyler	In Progress	15/02/2026	—